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PROJECT ACCOMPLISHMENTS 

Project Management Updates  

The Project Compass Steering Committee met Monday, December 15.  The Steering           

Committee discussed the conversion process, cash management, HR/Finance               

interfaces, the endowment system, and utilizing forms with the PeopleSoft Financials 

system. 

The Conversion team welcomes Matt Carpenter as the new Conversion Team Lead.               

During December, the Conversion team focused on the General Ledger conversion 

process and tasks. 

As the Project Compass Team continues to push forward to the September 2009         

go-live, the team has added new team members to help Emory reach its goals.  New 

team members joined the Accounts Payable, General Ledger, Technical, Cutover,   

Testing, and Training teams. 

 

Functional Teams 

The Project Team is currently collecting a list of all forms (including current forms 

and future suggestions) that will be required to continue the timely and accurate 

processing of financial transactions.  Project Leadership will review the list and        

determine the appropriate build and implementation approach. 

The functional teams continue to develop and review the Business Process Narratives 

(BPNs) with business owners.   

The Testing Team continues to prepare the team for the System Test Phase of the  

project.  The team will utilize several testing tools that will help manage and            

streamline the testing process. 

In January, the Testing Team will focus on test script development, unit test             

development, and building the test environments. 

The Conversion team is currently working on converting General Ledger data into the 

PeopleSoft Financial system.  The team will convert 2008 ending balances and              

existing 2009 transactions into the new system. 

The Project Team hosted a meeting to review the Organizational Change Management 

strategy, including the Communication and Training approaches, as well as the               

Organizational Impact Analysis process.  The Organizational Impact Analysis is the      

process of identifying how business will change for Emory staff.  Once these changes 

have been identified, you will learn more about the changes, prior to training, to           

prepare you and your staff for what to expect from the PeopleSoft Financial system. 

Project Compass will bring about many  

positive changes for those involved in the 

administration of research and other     

sponsored projects at Emory.  The new     

PeopleSoft Financial system will handle all 

OGCA processes currently handled by FAS 

and all OSP processes currently handled by 

the limited and dated OSP system.  Expanded 

pre- and post award data will be captured 

together in the PeopleSoft Financial system, 

providing a higher level of data integrity and              

efficiency, as well as streamlined and          

expanded reporting capabilities.   

One area that currently causes delays in 

processing proposals is budget preparation 

and routing.  The implementation of the new 

system will include an electronic budget tool.  

This tool will handle the preparation of all 

budgets for sponsored programs.  Currently, 

some departments and schools use tools that 

were built using Excel or similar shadow 

systems to develop budgets.  Our new tool 

will provide one comprehensive tool for use 

throughout the University.  The tool will 

include functions such as calculators for 

fringe benefits, facilities and administrative 

costs, and salary caps.  The tool and the 

rates within the tool will be maintained by 

OGCA.  This tool is anticipated to                 

significantly streamline the budget          

routing and review process.   

The PeopleSoft Financial System will       

capture further information beyond what is 

captured in our current systems.  This      

information will provide Emory researchers 

and administrators with additional tools to 

monitor their awards.  While there will be an 

adjustment period as people become       

acclimated with the new financial system, it 

is anticipated that this system will             

significantly improve the way research is 

administered at Emory.    

  Kerry Peluso,  

AVP for Research Administration  

Office of Sponsored Programs  

Office of Grants and Contracts Accounting  

Project Compass Launches Website Updates!  

Check out the updates to the Project Compass Website 
(www.compass.emory.edu). 

The website features a new Training page, Project                     
Communication Archive, and an Overview of the         

PeopleSoft Financial Modules. 
 

Check the site frequently for updates about the project! 
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PROJECT COMPASS AROUND EMORY  

Project Compass is dedicated to providing Emory stakeholders with timely and insightful updates 

regarding Project Compass.  Project Compass updates are provided using several different channels, 

including electronic articles and in-person presentations. 

 

Communications Distributed via E-mail in December: 

The Project Compass Management Bulletin (December Edition) 

The Compass Directions Newsletter 

Project Compass article appearing in the Research Administration News at Emory newsletter      

Note: Project Compass communications are available on the Project Compass website 

(www.compass.emory.edu) under News and Events. 

 

Project Compass Overview Road Shows: 

During the first week of December, the Project Team met with staff located at the Briarcliff 

Campus to conduct a project overview and hosted a booth at the Research Administration 

Open House.  

 

Lunch and Learns Conducted: 

Emory Healthcare Finance ɀ Christopher Uher facilitated a demonstration of PeopleSoft Basic 

Navigation Tips for Healthcare Financial Staff.    

UPCOMING COMPASS ACTIVITIES 

Representatives from the Project Compass Team are busy meeting with staff to educate and       

provide updates about the status of the project.  Project Compass will meet with the following 

groups in January: 

January 13 - Office of Business Management, Project Compass Overview 

January 27 - Emory School of Medicine, Project Compass Overview 

Do you have a question or comment about Project Compass?  Send an e-mail  to compass@emory.edu.  

Tips for Staying Involved 

with Project Compass 

Attend a Project Compass 

Overview  

Go to the Project Compass 

Website to learn more about 

the project 

(www.compass.emory.edu)  

Complete the Project      

Compass Overview Self-

Paced Guide (available on 

the Project Compass       

Website). 

Update your staff at your 

regularly scheduled       

meetings providing Q&A or 

feedback time 

Share your feedback,              

questions, and concerns 

with the project team and                 

encourage others to do the 

same 

Email your feedback and 

questions to                                

compass@emory.edu 

Disseminate                          

communications from the 

Project throughout your unit 

Display Project Compass 

posters in high traffic areas 

REMINDER: 

Café Montage:                
A Project Compass Q&A   

When:                                                  
Every First Friday Morning of 
the Month from 7:30 ð 9 am   

Buy a cup of coffee and join Belva 
White , Emory University Associate 
VP/Controller, and Byron Nash , 
Director, Administrative and Data 

Services, as they answer your       
questions.  Project Compass Q&A 

sessions are held in Café               
Montage located in the                   

1599 Clifton Road                              
Building. 

The Project Team will host several Project Compass Town Hall 
Project Overviews in January and February.                                               

ALL STAFF ARE INVITED TO ATTEND ONE OF THE                      
FOLLOWING OVERVIEWS: 

January 28 - Dobbs University Center (DUC) - Winship Ballroom (10 - 11:30 am) 

February 3 - Winship Cancer Center - WCI 5012 (2 - 3:30 pm) 

February 10 - Dobbs University Center (DUC) - Winship Ballroom (1:30 - 3 pm) 

4ÈÉÓ ÉÓ ÔÈÅ 0ÒÏÊÅÃÔȭÓ ÏÐÐÏÒÔÕÎÉÔÙ ÔÏ ÍÅÅÔ ×ÉÔÈ ÓÔÁÆÆ ×ÈÏ ÈÁÖÅ ÎÏÔ ÁÔÔÅÎÄÅÄ Á 0ÒÏÊÅÃÔ #ÏÍÐÁÓÓ              

Overview.  Please plan to attend.  Check your e-mail and the Project Compass website to 

RSVP if you can attend. 

 


